0	Task Name	Duration	Start	Finish	Work	Predecessors	Resource Initials
1 1		68 days	Mon 6/21/99 8:00 AM	Thu 9/23/99 5:00 PM	257.54 days		
2	△ Project Initiation	6 days	Mon 6/21/99 8:00 AM	Mon 6/28/99 5:00 PM	14 days		
3	Perform Project Planning	2 days	Mon 6/21/99 8:00 AM	Tue 6/22/99 5:00 PM	4 days		PM,FA
4	Establish Project Book	1 day	Wed 6/23/99 8:00 AM	Wed 6/23/99 5:00 PM	2 days	3	PM,FA
5 111	Set Up Project Office	1 day	Thu 6/24/99 8:00 AM	Thu 6/24/99 5:00 PM	2 days	4	PM,FA
6	Establish Project Procedures	1 day	Fri 6/25/99 8:00 AM	Fri 6/25/99 5:00 PM	2 days	5	PM,FA
7	Conduct Kick-off Meeting	1 day	Mon 6/28/99 8:00 AM	Mon 6/28/99 5:00 PM	4 days	6	PM,GS,FA,DA
8	△ SREDS	55 days	Tue 6/29/99 8:00 AM	Tue 9/14/99 5:00 PM	182.5 days		
9 11	Confirm Functional Requirements	10 days	Tue 6/29/99 8:00 AM	Tue 7/13/99 5:00 PM	15 days	7	FA,PM
10	Prepare SREDS Requirements	10 days	Tue 6/29/99 8:00 AM	Tue 7/13/99 5:00 PM	25 days	7	PM,DA,GS
11 🏢	Prepare SREDS Structure	10 days	Wed 7/14/99 8:00 AM	Tue 7/27/99 5:00 PM	40 days	10	DA,PM,FA,GS
12	Review Structure Against Requirements	5 days	Wed 7/28/99 8:00 AM	Tue 8/3/99 5:00 PM	20 days	11	DA,PM,FA,GS
13	Prepare Final SREDS Structure	5 days	Wed 8/4/99 8:00 AM	Tue 8/10/99 5:00 PM	20 days	12	FA,DA,PM,GS
14	Prepare Technical Requirements	5 days	Wed 8/11/99 8:00 AM	Tue 8/17/99 5:00 PM	12.5 days	13	DA,PM,GS
15	Prepare Volumetric Requirements	5 days	Wed 8/18/99 8:00 AM	Tue 8/24/99 5:00 PM	12.5 days	14	DA,PM,GS
16	Prepare Interface Requirements	5 days	Wed 8/25/99 8:00 AM	Tue 8/31/99 5:00 PM	12.5 days	15	DA,PM,GS
7	Compile SREDS Deliverable	5 days	Wed 9/1/99 8:00 AM	Tue 9/7/99 5:00 PM	12.5 days	16	PM,GS,DA
8 111	Deliver Deliverable 1 - SREDS Requirements and Structure	0 days	Tue 9/7/99 5:00 PM	Tue 9/7/99 5:00 PM	0 days	17	Pl
19	Prepare Final Edits of Document	5 days	Wed 9/8/99 8:00 AM	Tue 9/14/99 5:00 PM	12.5 days	18	PM,GS,DA
20 🗰	Deliver SREDS Structure and Requirements Document	0 days	Tue 9/14/99 5:00 PM	Tue 9/14/99 5:00 PM	0 days	19	Ph
21	■ System Solution	32 days	Wed 8/11/99 8:00 AM	Thu 9/23/99 5:00 PM	48.5 days		
22 111	Draft System Solution Documents	20 days	Wed 8/11/99 8:00 AM	Tue 9/7/99 5:00 PM	30 days	13	PM,FA
23	Review System Solution Documentation	3 days	Wed 9/8/99 8:00 AM	Fri 9/10/99 5:00 PM	4.5 days	22	PM,FA
24	Prepare Final System Solution Documents	3 days	Mon 9/13/99 8:00 AM	Wed 9/15/99 5:00 PM	4.5 days	23	PM,FA
25	Create System Solution Workplan	5 days	Thu 9/16/99 8:00 AM	Wed 9/22/99 5:00 PM	7.5 days	24	PM,FA
26	Deliver Conceptual Solution & Workplan Document	1 day	Thu 9/23/99 8:00 AM	Thu 9/23/99 5:00 PM	2 days	25	PM,FA
27 🗰	Project Direction	66 days	Mon 6/21/99 8:00 AM	Tue 9/21/99 5:00 PM	12.54 days		PE
1							